
Meeting report 
 
Participants: Dilek Basgurboga (Proje 4L) 
  Yaman Erturan (Mozaik) 
  Susan Erturan (Mozaik) 
  Nil Öztuzcu (Dtc) 

Merve Kitapci (Bishop)  
 
Date:  May 30, 2002 
 
Place:  Proje 4L, Levent 
_______________________________________________________________ 
 
 

ü Plan of Exhibition 
 
The AJ group members agreed not to expect an exhibition layout yet. Although 
Proje 4L has a general idea about the plan of the exhibition area, Vasif stated that 
it’s not possible to give out any exact plans before having all the objects and 
actually starting to work within the exhibition area. Dilek is going to distribute the 
AJ Group the list of products to be displayed 31, May or 3, June 2002 (DTC will 
learn when and in what kind of display Karl F products will be sent). 
 
 

ü Book 
 
The AJ Group agreed that Boyut should publish the book. The amount is 6.5 
billion TL (approx. 4600$).  The agreement consists of translation of material, 
texts, design, and anything else in order to finish up with a full version of the book 
(Proje4L demanded for a possible reduction from the printing company, however 
the result was negative).    
 
The technical details will be as follows: 
Dimensions: 15*20 cm 
No. of Pages: 48 
Paper:  115 gr. matte coated paper (inside), 200 gr. matte coated paper 

(cover) 
 
However, DTC will be approving the amount to be sponsored by how many 
companies to give the final approval for the printing of the book. Proje4L then 
will be responsible for the rest of the procedure, where necessary with the consent 
of the other group members. Vasif stated that it would possibly take around 2 
weeks to finish up the books. The books might/might not be ready for the 
opening reception. 
 
 



ü the Reception 
 
This is additional cost to the budget. The catering company proposed the 
following for 400 people: 
 
Date:   19 June, 2002 
Time:  19:00 – 21:30 
Venue:  Proje4L 
Per Person: 6$ 
Total:  2400$ 
 
It includes free white & red wine, and soft drinks. Other beverages will be 
available but not free.   
The menu includes: 
Finger Food 
Cold:  Tomato bruschetta with smoked white cheese, eggplant rolls with rocket 

and cream cheese 
Hot:  Hellum cheese on new potatoes, dimsan  
Desert: Banana dip in chocolate  
 
According to how many Carlsberg will be given out to the catering company, 
there can be reduction in the price. DTC should either approve the amount or talk 
to Carlsberg for beers in order for the catering company to make profit on drinks 
that could reduce the cost on the food. Merve will be responsible for the rest of 
the procedure after approval.  
 

ü Invitations 
 
The design of invitations is approved. As Proje4L confirmed, the invitations will 
be printed on 31, May Friday, sent out on 4 May, Tuesday, and people should 
receive them by 7, May Friday.  
 
Proje4L will distribute proof of invitation electronically to the group prior to 
printing, i.e. around May 31, 2002. 
 
Invitation lists exceeded 2200 people, which was originally agreed as 1000. 
Proje4L will distribute the complete list to AJ group who will reevaluate to lower 
the overall number.   
 
 
 

ü Posters 
 
This is additional cost to the budget (Posters to be displayed in cafes, schools, 
shops, etc.).  
The layout of the posters is still not very clear. But, it was agreed that it should be 
the same design as the invitations. The original proposal in the meeting on 4 April, 



Vasif had declared that it will cost approximately 400$ for 400 posters. Vasif will 
learn about the exact amount for the posters and inform the group on 31 May, 
Friday. Vasif also presumed that they should be ready 3-4 days before the 
exhibition. All of the group members will be share the posters to be displayed 
where seen necessary. 
 
 

ü Press Coverage 
 

Press release and CD’s (�maj) have been distributed to monthly magazines. The 
list of magazines has been shown during the meeting. Proje4L will be distributing 
the list electronically to the group. 
 
  

ü Next Meeting 
 
It was not agreed when the next meeting is going to take place. 


